
U. S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

DATE: October 3, 1987 

Region II TO: C. Daggett, EPA 
Response and Prevention Branch S. Luftig, EPA 
Edison, New Jersey 08837 R. Salkie, EPA 

F. Rubel, EPA 
(201) 548-8730 - Commercial & FTS J. Marshall, EPA 

24 Hour Emergency ERD Washington 
(E-Mail) 

J. Czapor, EPA 
G. Zachos, EPA 
B. Sprague, EPA 
J. Trela, NJDEP 
A. Cavalier, NJDEP 
M. Zalowski, NJDEP 
A. Zach, City of Newark 
TAT 

POLREP NO.: 
INCIDENT/SITE NO. 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

Twelve (12) 
Arkansas Chemical Company/T9 
Textile chemicals and intermediates 
Major 
Abandoned chemical facility 
Newark, New Jersey 
15,000 containers of various chemicals, 

800-1200 drums, 5-10 mixing tanks/outdoor 

tanks containing unknown chemicals 

None v 

1. SITUATION 

A. The Arkansas Chemical Company produced textile and other 
specialty chemicals at its Newark facility until it was 
abandoned in 1983. Abandoned on this site are a two-story 
office/laboratory building (Bldgs. 25/30), a machine 
shop (Bldg. 26), a small chemical processing building 
(Bldg. 27), a large four-story chemical process building 
(Bldg. 28), a boiler room/tank houses (Bldgs. 16 & 16B), 
storage building (Bldg. 24), and two sheds. About 800-
1200 drums and 15,000 small containers of chemicals exist 
in the buildings on-site. In addition, there are 
approximately 17 aboveground storage tanks and 70 
process tanks and vessels containing unknown quantities 
of materials. 

B. There are approximately fifty 55-gallon drums of 
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. benzyl chloride (corrosive, poison) located in Bldg. 
28B that are in various stages of deterioration. Several 
of the drums are bulging. 

2. ACTION TAKEN: 

A. ERCS has completed staging, sampling and logging of 
all drums and containers discovered in buildings S2, 26 
27 and SI. They include 
1) 22 small containers in building S2, 
2) 26 drums in building 26, 
3) 11 drums in building 27 and 
4) 80 drums in building SI. (These drums were moved from 

SI to the first floor of building 28 to prevent 
further weather damage). 

B. To date, the following work has been performed inside 
building 28: 

1) 884 full drums have been staged (31 previously 
unlogged drums were discovered on 10/02/87). 

2) 853 of these drums have ben sampled. 
3) 853 of these drums have been logged. 
4) All empty drums have been temporarily staged near 

the elevator doors on their respective floors. The 
final staging and subsequent shredding will take 
place when the elevator becomes operational. 

C. ERCS continues vacuuming the aqueous material from the 
third and fourth floor of building 28. This is a 
continuous problem due to the severely damaged roof of 
this building. 

D. EPA/ERT and TAT/ERT continue to enter the 1900-55 data into 
the newly installed Removal Cost Management System (RCMS). 
RCMS will be used to track daily costs incurred throughout 
the removal action. 

E. The existing chain link fence behind buildings 16 and 24 
has been repaired. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. ERCS' Health and Safety Officer will continue air 
monitoring and sampling. 

B. EPA/ERCS will complete their evaluation of subcontractor 
bids for the lab packing operation. 

C. EPA/TAT will continue with bid solicitation for the 
disposal of the empty drums. 

D. EPA/TAT will research subcontractors that have the 
ability to decontaminate the floors of the buildings 
on-site by using a high pressure water system. 
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E. EPA will employ the consultative services of two former 
chemists/production managers of Arkansas Chemical Company 
during the lab packing operation. 

F. ERCS will wet and shovel asbestos containing waste from 
the third floor of building 28 into bags and fiber 
drums. This waste will remain in building 28 until 
proper disposal is scheduled. 

G. ERCS will begin segregating and removing contaminated 
and noncontaminated debris from buildings 25, 30 and 30A. 

H. EPA will continue to provide 24 hour site security. 

4. FINANCIAL ACCOUNTING: 

A. Total Project Ceiling Authorized $ 1,968,000 

B. Mitigation Contract Ceiling 1,600,000 

C. Expenditures for Mitigation Contracts 

1. a. Amount obligated to ERCS contractor 
for Delivery Order #6893-02-073 
(DCNs KCS - 361, 629, 63, 710, 730) 
as of October 3, 1987 425,380 

1. b. Estimated expenditures as of 
October 3, 1987 326,468 

1. c. Balance Remaining 98,912 

D. Unobligated Balance Remaining $ 1,174,620 

E. Estimate of Total Expenditures to Date 
for All Mitigation Contracts 326,468 

F. Other Extramural Costs as of October 3 
1. a. TAT Salary/Travel (estimated) 21,045 

G. Intramural Costs as of October 3 
1. a. EPA Salary/Travel (estimated) 9,250 

H. Total Expenditures 356,763 
Percent of Total Project Ceiling 18.1% 
Percent of $2 Million 17.8% 

FINAL 
POLREP 

FURTHER 

FORTHCOMING / SUBMITTED BY:. i. ihw. 
Mark Pane, OSC 
Response and 
Prevention Branch 

DATE RELEASED: QCTOEfcft. 7 138? 
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